EMORY UNIVERSITY

DRAFT
August 18, 2008

- Develop Board report and material including Implementation Status Report, Strategic Indicators, and Dashboard

Strategy Retreat: Aug 22

Implementation Advisory: 1

Council of Deans: 5

Implementation Advisory: TBD

Council of Deans: 14

Implementation Advisory: TBD

AUG-SEPT 2008	OCT 2008	★ NOV 2008	DEC 2008	JAN 2009	FEB 2009
- Complete implementation monitoring and tracking reports, including status report, indicators, and dashboard - Annual reports due in October - Begin review, evaluation, and scorecard development		- Initiate budgeting process - Review EU plan strategic issues - Evaluate Global Health, Predictive Health, Religions, Policy Solutions, Creativity and the Arts		- Budget hearings - Evaluate Faculty Distinction, Creating Community, Internationalization - Assess progress toward EU strategic plan goals - Report on strategic plan impact	

Plan Communication
- Complete and launch website

Symposium - Evolution Revolution: Science Changing Life

Council of Deans: 4

Implementation Advisory: TBD

Council of Deans: 20

Implementation Advisory: TBD

MAR 2009	APR 2009	MAY 2009	JUNE 2009	JULY 2009	AUG 2009
- Complete University Budget and Funding Priorities - Complete scorecard templates for each school/unit - Develop and distribute Annual Report request letters, including core metrics and scorecard requirements			- Complete review of Strategic Issues and achievement toward goals - Complete preliminary update of the plan - Develop and distribute Strategic Plan update instructions to Schools and Units - Interim Reports due from Schools, Units, Themes, Initiaitves, and Implementation Strategies in August		

Plan Communication
- Emory Report Implementation Update

KEY ★ **Board Reports - November 12**